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ESTIMATE RUN 06/24/2019

ESTIMATE SUMMARY 16:08:48

CONTID: C22760         ESTIMATE NO: 0003 FINL 2005

PCN: 22760-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-76 FROM MM 25 TO MM 100 PERCENT TIME:

PROJECT NO: FSA076A-011                   

REGION 4 FY19 CENTERLINE SKIP

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

INNOVATIVE MARKING SYSTEMS, INC. PAY PERIOD ENDING

770 East Main Street, Suite 425 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Lehi UT 84043     (801)849-0050 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,138,705.50 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,140,653.00 NON-PARTICIPATING 1,000.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 17,109.80

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

90.00

WORK DAYS

WORK DAYS

100.00%

0.00

1,000.00

1,000.00

18,109.80

$

$

$

$

0.00

1,138,705.50

1,138,705.50

0.00

1,138,705.50

0.00

0.00

1,138,705.50

0.00

AMOUNT DUE 1,138,705.50 18,109.80

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 18,109.80

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

MORGAN

ADAMS  

18.0 TIME ALLOW: 20

ORIG TIME ALLOW: 20

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/15/2019

04/15/2019

05/30/2019

05/30/2019

06/24/2019

10/18/2018

10/29/2018

11/26/2018

04/15/2019
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PCN: 22760-BID    ESTIMATE RUN 06/24/2019

PROJECT: FSA076A-011                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:08:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Mobilization 1.000

0.000

626-00000  
 

10,000.001.000

0.00

1.000

L S 

10,000.00000

0010 Preformed Plastic Pavement Marking (Type II) (Inlaid) 109,142.000

0.000

627-02010  
 

1,118,705.50109,142.000

0.00

109,142.000

SF  

10.25000

0015 Mobile Pavement Marking Zone 0.900

0.100

630-80511  
 

10,000.001.000

1,000.00

1.000

L S 

10,000.00000

0020 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0025 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0030 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0035 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 1,138,705.501,000.001,138,705.50CURRENT AMT0200 $ $ $

$ 1,138,705.501,000.00$1,138,705.50$CURRENT AMTPROJECT TOTAL


